
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/10/2020

ESTIMATE SUMMARY 12:52:02

CONTID: C21200         ESTIMATE NO: 0009 PROG 2005

PCN: 21200-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TIME:

PROJECT NO: NHPP0821-107                  

SH 82 GLENWOOD SPRINGS TO CARBONDALE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRAND RIVER CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 1236 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81602     (970)945-7758 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,658,546.46 PARTICIPATING $ $ 117,077.17

AWARD PROJECT AMT: 7,296,532.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

94.73%

403,495.99

117,077.17

117,077.17

117,077.17

$

$

$

$

7,255,050.47

0.00

7,255,050.47

0.00

7,255,050.47

-109,447.99

0.00

7,145,602.48

0.00

AMOUNT DUE 7,145,602.48 117,077.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,077.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

273.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 10/25/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/24/2019

03/24/2019

12/21/2019

02/07/2019

02/14/2019

03/14/2019

03/24/2019
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 237.000

0.000

202-00200  
 

8,058.00237.000

0.00

260.000

SY  

34.00000

0010 Removal of Curb and Gutter 367.000

0.000

202-00203  
 

2,936.00367.000

0.00

367.000

LF  

8.00000

0015 Removal of Concrete Pavement 100.000

0.000

202-00210  
 

6,700.00100.000

0.00

120.000

SY  

67.00000

0020 Removal of Asphalt Mat 175.000

0.000

202-00220  
 

8,400.00175.000

0.00

345.000

SY  

48.00000

0025 *Removal of Asphalt Mat (Planing) 261,354.000

8,163.000

202-00240  
 

336,896.25269,517.000

10,203.75

269,517.000

SY  

1.25000

0030 *Removal of Pavement Marking (Grinding) 136,259.000

55,081.000

202-00250  
 

101,410.20191,340.000

29,192.93

226,978.000

SF  

0.53000

0035 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0040 *Removal of Guardrail Type 3 39,356.000

0.000

202-01130  
 

82,647.6039,356.000

0.00

39,380.000

LF  

2.10000

0045 *Removal of End Anchorage 50.000

0.000

202-01300  
 

8,300.0050.000

0.00

50.000

EACH

166.00000

0050 *Clean Inlet 3.000

0.000

202-04010  
 

4,740.003.000

0.00

3.000

EACH

1,580.00000

0055 Blading 22.000

0.000

203-01500  
 

2,750.0022.000

0.00

23.000

HOUR

125.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

95.00000

0065 Combination Loader 28.000

0.000

203-01594  
 

3,220.0028.000

0.00

28.000

HOUR

115.00000

0070 *Potholing 155.500

0.000

203-01597  
 

69,197.50155.500

0.00

161.000

HOUR

445.00000

0075 Laborer 23.000

0.000

203-02330  
 

805.0023.000

0.00

40.000

HOUR

35.00000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

100.00000

0085 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

75.00000

0090 *Wildlife Biologist 10.750

0.000

240-00000  
 

1,225.5010.750

0.00

10.750

HOUR

114.00000

0095 *Removal of Nests 2.000

0.000

240-00010  
 

228.002.000

0.00

2.000

HOUR

114.00000

0100 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

0.000

TON 

22.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 7.600

0.000

403-00720  
 

950.007.600

0.00

7.600

TON 

125.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 123.000

0.000

403-00721  
 

6,150.00123.000

0.00

200.000

SY  

50.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (75) 30,237.770

0.000

403-34701  
 

1,511,888.5030,237.770

0.00

30,237.820

TON 

50.00000

0120 *Cover Coat Material (Type I) 235,457.000

0.000

409-01015  
 

364,958.35235,457.000

0.00

237,901.000

SY  

1.55000

0125 Asphalt Cement Performance Grade (PG 64-28) 1,721.070

0.000

411-03342  
 

998,220.601,721.070

0.00

1,721.070

TON 

580.00000

0130 *Emulsified Asphalt (CRS-2P) 399.580

0.000

411-10217  
 

208,181.18399.580

0.00

446.000

TON 

521.00000

0135 Emulsified Asphalt (Slow-Setting) 10,456.000

0.000

411-10255  
 

31,368.0010,456.000

0.00

10,456.000

GAL 

3.00000

0140 *Concrete Pavement (8 Inch) 112.000

0.000

412-00800  
 

15,904.00112.000

0.00

120.000

SY  

142.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 39,844.000

0.000

606-00301  
 

894,497.8039,844.000

0.00

39,844.000

LF  

22.45000

0150 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

0.000

LF  

46.50000

0155 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,525.00000

0160 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,525.00000

0165 *Median Terminal 1.000

0.000

606-01460  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000



CONTID: C21200         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage (Nonflared) (31 in. MGS) 32.000

0.000

606-02003  
 

84,480.0032.000

0.00

32.000

EACH

2,640.00000

0175 *End Anchorage (Flared) (31 in. MGS) 20.000

0.000

606-02005  
 

60,000.0020.000

0.00

20.000

EACH

3,000.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.85000

0185 *Concrete Sidewalk (6 Inch) 155.000

0.000

608-00006  
 

18,600.00155.000

0.00

200.000

SY  

120.00000

0190 *Concrete Curb Ramp 220.000

0.000

608-00010  
 

34,430.00220.000

0.00

220.000

SY  

156.50000

0195 Curb Ramp (Temporary Parallel) (Single) 3.000

0.000

608-00018  
 

1,140.003.000

0.00

3.000

EACH

380.00000

0200 *Curb and Gutter Type 2 (Section II-B) 218.000

0.000

609-21020  
 

10,464.00218.000

0.00

300.000

LF  

48.00000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

21.00000

0210 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

22.10000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

23.15000

0220 *Rumble Strip (Grinding)(Asphalt) 60,477.000

0.000

614-80391  
 

6,652.4760,477.000

0.00

60,477.000

LF  

0.11000



CONTID: C21200         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

13,685.00000

0230 *Construction Surveying 1.000

0.000

625-00000  
 

11,800.001.000

0.00

1.000

L S 

11,800.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

380,000.001.000

0.00

1.000

L S 

380,000.00000

0240 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,600.001.000

0.00

1.000

L S 

10,600.00000

0245 *Modified Epoxy Pavement Marking 1,984.000

650.000

627-00008  
 

199,657.202,634.000

49,270.00

3,077.000

GAL 

75.80000

0250 *Pavement Marking Paint (High Build) 2,609.000

0.000

627-00013  
 

82,444.402,609.000

0.00

2,609.000

GAL 

31.60000

0255 *Preformed Thermoplastic Pavement Marking 1,041.000

0.000

627-00070  
 

14,209.651,041.000

0.00

1,041.000

SF  

13.65000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

195.000

627-30407  
 

3,705.00195.000

3,705.00

195.000

SF  

19.00000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,008.000

2,308.000

627-30411  
 

33,160.003,316.000

23,080.00

3,316.000

SF  

10.00000

0270 *Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

0.000

EACH

160.00000

0275 *Locate Monuments 4.000

0.000

629-01110  
 

640.004.000

0.00

4.000

HOUR

160.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 2,760.250

0.000

630-00000  
 

81,427.382,760.250

0.00

3,200.000

HOUR

29.50000

0285 *Pilot Car Operation 71.500

0.000

630-00001  
 

4,504.5071.500

0.00

71.500

HOUR

63.00000

0290 *Traffic Control Inspection 58.000

0.000

630-00007  
 

6,728.0058.000

0.00

70.000

DAY 

116.00000

0295 *Traffic Control Management 155.000

0.000

630-00012  
 

162,750.00155.000

0.00

170.000

DAY 

1,050.00000

0300 *Construction Traffic Sign (Panel Size A) 24.300

0.000

630-80341  
 

510.3024.300

0.00

27.000

EACH

21.00000

0305 *Construction Traffic Sign (Panel Size B) 82.800

0.000

630-80342  
 

1,738.8082.800

0.00

92.000

EACH

21.00000

0310 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

21.00000

0315 *Construction Traffic Sign (Special) 115.200

0.000

630-80344  
 

2,419.20115.200

0.00

128.000

SF  

21.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

4.500

0.000

630-80358  
 

7,200.004.500

0.00

5.000

EACH

1,600.00000

0325 *Portable Message Sign Panel 279.000

0.000

630-80359  
 

36,828.00279.000

0.00

320.000

DAY 

132.00000

0330 *Drum Channelizing Device 108.000

0.000

630-80360  
 

1,706.40108.000

0.00

120.000

EACH

15.80000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

15.80000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

15.80000

0345 *Traffic Cone 228.600

0.000

630-80380  
 

2,400.30228.600

0.00

255.000

EACH

10.50000

0350 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

0.000

EACH

1,160.00000

0355 *Mobile Pavement Marking Zone 0.900

0.000

630-80511  
 

8,055.000.900

0.00

1.000

L S 

8,950.00000

0360 *Impact Attenuator (Temporary) 14.400

0.000

630-85011  
 

1,224.0014.400

0.00

30.000

DAY 

85.00000

0365 *Mobile Attenuator 106.000

0.000

630-85041  
 

58,512.00106.000

0.00

110.000

DAY 

552.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 6,025.480

0.000

700-70016  
 

6,025.486,025.480

0.00

12,000.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 86,201.500

0.000

700-70019  
 

86,201.5086,201.500

0.00

86,201.500

F A 

1.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 9,000.000

0.000

700-70023  
 

9,000.009,000.000

0.00

9,000.000

F A 

1.00000

0395 F/A Quality Incentive Payment 8,117.460

0.000

700-70025  
 

8,117.468,117.460

0.00

35,000.000

F A 

1.00000

0400 F/A Advertisement (Public Information) 5,219.800

0.000

700-70034  
 

5,219.805,219.800

0.00

5,219.800

F A 

1.00000

0405 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Project First Program 600.000

0.000

700-70035  
 

600.00600.000

0.00

600.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0670 Const Surveying (Hour) 20.750

8.500

625-00001  
 

4,387.5029.250

1,275.00

29.250

HOUR

150.00000

0695 *Removal of Guardrail Type 4 25.000

0.000

202-01140  
 

2,750.0025.000

0.00

25.000

LF  

110.00000

0700 Added Item (Each)/ Impact Attenuator(SmartCushion) 4.000

0.000

900-00007  
 

101,360.004.000

0.00

4.000

EACH

25,340.00000

0705 Added Item (Each)/ Transition Type 3G (Double) 1.000

0.000

900-00007  
 

9,150.001.000

0.00

1.000

EACH

9,150.00000

0710 Added Item (Dollar)/ Overweight Load Price Reduction -240.000

0.000

900-00006  
 

-240.00-240.000

0.00

-240.000

DOL 

1.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 Added Item (Dollar)/ Modified Epoxy pavement Marking 
Price Reduction

0.000

-19,732.260

900-00006  
 

-19,732.26-19,732.260

-19,732.26

0.000

DOL 

1.00000

0725 Ped Push Button Post Assem 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0730 Added Item (Each)/ Removal of Median Terminal 0.000

3.000

900-00007  
 

11,700.003.000

11,700.00

3.000

EACH

3,900.00000

0735 Barrier (Temp) 0.000

18.000

630-80370  
 

1,530.0018.000

1,530.00

20.000

LF  

85.00000

CAT 6,230,688.56110,224.426,498,911.76CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0425 *Removal of Ground Sign 0.000

6.000

202-00810  
 

474.006.000

474.00

6.000

EACH

79.00000

0430 *Removal of Sign Panel 0.000

6.000

202-00821  
 

318.006.000

318.00

6.000

EACH

53.00000

0435 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

6,000.001.000

0.00

3.000

EACH

6,000.00000

0440 *2 Inch Electrical Conduit (Bored) 3,567.000

0.000

613-00206  
 

206,886.003,567.000

0.00

3,567.000

LF  

58.00000

0445 *3 Inch Electrical Conduit (Bored) 5,872.000

0.000

613-00306  
 

370,816.805,872.000

0.00

5,872.000

LF  

63.15000

0450 *2 Inch Electrical Conduit (Plastic) 352.000

0.000

613-01200  
 

7,040.00352.000

0.00

896.000

LF  

20.00000
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PCN: 21200-BID    ESTIMATE RUN 01/10/2020

PROJECT: NHPP0821-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0455 *3 Inch Electrical Conduit (Plastic) 195.000

0.000

613-01300  
 

4,095.00195.000

0.00

263.000

LF  

21.00000

0460 *Pull Box (Special) 3.000

0.000

613-07000  
 

3,750.003.000

0.00

15.000

EACH

1,250.00000

0465 *Type Two Pull Box 17.000

0.000

613-07002  
 

23,715.0017.000

0.00

17.000

EACH

1,395.00000

0470 *Type Four Pull Box 13.000

0.000

613-07004  
 

22,945.0013.000

0.00

13.000

EACH

1,765.00000

0475 *Type Five Pull Box 4.000

0.000

613-07005  
 

8,320.004.000

0.00

4.000

EACH

2,080.00000

0480 *Wiring 0.160

0.000

613-10000  
 

4,240.000.160

0.00

1.000

L S 

26,500.00000

0485 *Sign Panel (Class I) 0.000

25.000

614-00011  
 

368.7525.000

368.75

25.000

SF  

14.75000

0490 *Sign Panel (Class II) 0.000

36.000

614-00012  
 

684.0036.000

684.00

36.000

SF  

19.00000

0495 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

78.000

614-01585  
 

1,638.0078.000

1,638.00

78.000

LF  

21.00000

0500 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

8.000

614-01588  
 

2,080.008.000

2,080.00

8.000

EACH

260.00000

0505 *Concrete Footing (Type 1) 0.000

6.000

614-03001  
 

1,290.006.000

1,290.00

6.000

EACH

215.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

12:52:02

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0510 *Signal Head Backplates 11.000

0.000

614-10160  
 

3,190.0011.000

0.00

40.000

EACH

290.00000

0515 *Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

11,385.009.000

0.00

17.000

EACH

1,265.00000

0520 *Loop Detector Wire 4,624.000

0.000

614-72875  
 

53,638.404,624.000

0.00

4,884.000

LF  

11.60000

0525 *Traffic Signal Controller Cabinet (Install Only) 3.000

0.000

614-75855  
 

17,760.003.000

0.00

3.000

EACH

5,920.00000

0530 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

6,700.00000

0720 F/A Elec Serv 0.000

0.000

700-70190  
 

0.000.000

0.00

16,000.000

F A 

1.00000

CAT 750,633.956,852.75876,547.95CURRENT AMT0201 $ $ $

CAT NO0301 STR G-07-B 

0535 *Unclassified Excavation (Complete In Place) 37.000

0.000

203-00010  
 

1,363.4537.000

0.00

40.000

CY  

36.85000

0540 *Structure Excavation 303.000

0.000

206-00000  
 

57,570.00303.000

0.00

303.000

CY  

190.00000

0545 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

195.00000

0550 *Erosion Log Type 1 (12 Inch) 370.000

0.000

208-00002  
 

1,702.00370.000

0.00

370.000

LF  

4.60000
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CAT NO0301 STR G-07-B 

0555 *Aggregate Bag 72.000

0.000

208-00035  
 

1,022.4072.000

0.00

72.000

LF  

14.20000

0560 *Rock Check Dam 1.000

0.000

208-00041  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000

0565 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0570 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0575 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

68.001.000

0.00

1.000

HOUR

68.00000

0580 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

145.00000

0585 *Removal of Trash 8.000

0.000

208-00107  
 

296.008.000

0.00

8.000

HOUR

37.00000

0590 *Reset Fence 46.000

0.000

210-01000  
 

1,518.0046.000

0.00

46.000

LF  

33.00000

0595 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

22.00000

0600 *Dewatering 1.000

0.000

211-03005  
 

84,200.001.000

0.00

1.000

L S 

84,200.00000

0605 *Seeding (Native) 1.020

0.000

212-00006  
 

1,428.001.020

0.00

1.020

ACRE

1,400.00000
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0301 STR G-07-B 

0610 *Seeding (Wetlands) 0.030

0.000

212-00028  
 

840.000.030

0.00

0.030

ACRE

28,000.00000

0615 *Soil Conditioning 1.050

0.000

212-00032  
 

6,840.751.050

0.00

1.050

ACRE

6,515.00000

0620 *Spray-on Mulch Blanket 1.050

0.000

213-00012  
 

5,512.501.050

0.00

1.050

ACRE

5,250.00000

0625 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

8.50000

0630 *Herbicide Treatment 3.000

0.000

217-00020  
 

366.003.000

0.00

3.000

HOUR

122.00000

0635 *Geotextile (Erosion Control) (Class 1) 97.000

0.000

420-00102  
 

1,634.4597.000

0.00

97.000

SY  

16.85000

0640 *Riprap (24 Inch) 53.300

0.000

506-00224  
 

7,861.7553.300

0.00

116.000

CY  

147.50000

0645 *Soil Riprap (24 Inch) 116.700

0.000

506-00424  
 

18,438.60116.700

0.00

116.700

CY  

158.00000

0650 *Concrete Class D 33.000

0.000

601-03000  
 

38,214.0033.000

0.00

33.000

CY  

1,158.00000

0655 *Reinforcing Steel (Epoxy Coated) 3,098.000

0.000

602-00020  
 

9,758.703,098.000

0.00

3,098.000

LB  

3.15000

0660 *Fence (Plastic) 439.000

0.000

607-11525  
 

1,251.15439.000

0.00

439.000

LF  

2.85000
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REF
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NO.
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CAT NO0301 STR G-07-B 

0675 Added Item (Ton)/ Structure Backfill (Class 1) 
Material and Haul Only

135.100

0.000

900-00024  
 

2,972.20135.100

0.00

135.100

TON 

22.00000

0680 Str Bkfl (CL 1) 76.000

0.000

206-00100  
 

14,820.0076.000

0.00

76.000

CY  

195.00000

CAT 268,727.950.00278,086.75CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0665 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0685 Added Item (Dollar)/ Overweight Load Price Reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0690 Added Item (Dollar)/ Modified Epoxy Pavement Marking 
Price Reduction

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 5,000.000.005,000.00CURRENT AMT0400 $ $ $

$ 7,255,050.46117,077.17$7,658,546.46$CURRENT AMTPROJECT TOTAL


